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Sonne Two Solar Farm Decommissioning Plan
May 15, 2015

As required by Catawba County Ordinance No. 2013-16, the following Decommissioning
Plan is submitted in support of the Rezoning Application.

Per the lease agreement with landowner, decommissioning shall occur at the end of

the land lease and shall be the full responsibility of the lessee, Sonne Two LLC.

o Decommissioning will be initiated following any continuous 6 month period
during which no electricity is generated.

e Per the lease agreement with the landowner, the land shall be fully restored to its pre-
solar farm condition.

o All above and below ground non-utility owned equipment, conduit, structures,
fencing, roads and foundations shall be removed.

e Decommissioning of the solar farm will be completed within 6 months of a
decommissioning initiating event.

e The anticipated lifespan of the solar farm is 50 years.

e According to the attached North Carolina licensed engineer certified cost estimate,
the salvage value of the project will far outweigh the decommissioning costs. It is
expected that the decommissioning project will be bid out to salvage professionals as
a profit making enterprise, managed by Sonne Two, LLC.

The projected site restoration cost is $32,000 (current US dollars).

The projected site demo cost is $670,860 (current US dollars).

The projected salvage value is $1,126,242.30 (current US dollars).

The projected total net decommissioning cost is -$423,382.30 (current US

dollars).

e Prior to issuance of a Zoning Compliance Certificate, Sonne Two LLC will provide

Catawba County with a $50,000 performance guarantee to be held in full force and

effect until the solar farm is decommissioned and site restoration is completed.

Brian Bednar
Sonne Two LLC, Manager
Birdseye Manager LLC, President
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1125 E. Morehead Street, Suite 202, Charlotte, NC 28204
704.644.7733 www.BirdseyeEnergy.com




Hite e Clerie e | i = Hloc

Estimate of Probable Cost
Sonne Two Solar, LLC
Site Decommissioning

ltem Total
Demo Cost $470,860.00
Site Restoration Cost $32,000.00
Salvage Value $1,126,242.30
Total Net Cost I -$423,382.30

Summary: The recycling value of the raw materials for
the solar array will exceede the removal costs and
provide a net gain of approx. $432,195
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David S. Klausman, PE

Estimale of probable cosl is based on historical values, comparison to other simialar
projects & pubiically available data. It is not reflecive of a bid value nor it is an actual
quota for work. It is an estimation of probable cos! for ihe project scope.

Bloc Design
1310 South Tryon St., Suile 111 Charlotie, NC 28203

704.574.7631 www.bloc-nc.com




Sonne Two Solar, LLC

Decommissioning Estimate of Probable Cost

Demo

ltem ltem Unit Estimated Unit Total

No. Quantity Price
1 |Fence Removal If 5,400 $13.00 $70,200.00
2 |Racking frames ed 720 $500.00 $360,000.00
3 |Racking Posts (4/rack) ed 2,880 $6.50 $18,720.00
4 |Solar Panels ed 27,360 $4.00 $109,440.00
5 |Inverters eqa 6 $1,500.00 $9,000.00
6 |Transformers ed 6 $1,200.00 $7.200.00
7 |Wire (Copper) lb 2,000 $0.50 $4,500.00
8 |Wire (Aluminum) Ib 18,000 $0.50 $9,000.00
9 |Concrete Removal sf 3,800 $6.00 $22,800.00
10 |Gravel Paving sf 30,000 $2.00 $60,000.00

Total Demo $470,8460.00




Sonne Two Solar, LLC
Decommissioning Estimate of Probable Cost

Salvage Value

ltem ltem Qty Weight | Unit | Estimated Unit Total
No. Quantity Price
1 Steel Racking Posts @ 60lbs ea 2,880 60 b 172,800 $0.17 $29,376.00
2 gg;mnum Racking & 170 720 | 1224 | b | 881,280 $0.82 | $722,649.60
3 |Fencing ] 43,578 | Ib 43,578 $0.15 $6,536.70
4 [Solar Panels 27,360 ea | 27,360 $13.00 | $355,680.00
5 [Inverters 6 ea 6 $1,200.00 $7,200.00
6 |Transformers 6 eq 4 $800.00 $4,800.00
Value| $1,126,242.30
Fencing
Fabric Weight 5,400 2.8  lbs/lft 15,120 0.15 $2,268.00
Top Rail 5,400 2.27  lbs/Ift 12,258 0.15 $1,838.70
Line Posts 540 30 Ibs 16,200 0.15 $2,430.00
43,578 Total $6,5634.70




Sonne Two Solar, LLC
Decommissioning Estimate of Probable Cost

Landscape
lfem ltem Unit | Estimated Unit Total
No. Quantity Price
1 Site Restoration AcC 32 $1,000.00 $32,000.00
Landscaping Cost|  $32,000.00




= EAST COAST

363.600 USD/MT O

2015 APRIL 14

NOTE: PRICES SHOWN ARE ONE MONTH-OLD

STEEL SCRAP
Steel Casting

SCRAP METALS

Aluminum Scrap I
Brass Scrap |
Copper Scrap
Efectronic Scrap
Hakmarked Gold Scrap
Nickel & Afloy Scrap

Mon Halimarked Gold
Scrap

Price USD f MT

Other Scrap
| Plastic Resin
| Piastic Scrap |
Stainless Steel Scrap |

Steel Scrap

EAST COAST

0.828USD/LBO

2015 APRIL 14
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. -8 Steel Casting

NOTE: PRICES SHOWN ARE ONE MONTH-OLD.

ALUMINUM SCRAP
6061 Alum Extrusion

SCRAP METALS

Alminum Scrapg
Brass Scrap

Copper Scrap

Electronic Scrap 1
Halimarked Gold Scrap
| Nickel & Alloy Scrap

Non Halimarked Gold
Scrap

Price USD / LB

1
!
Other Scrap i
|

Plastic Resin

15 Days 6061 Alurm Extrus:pn Pnces (USD / LB)
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Plastic Scrap
Stainless Steel Scrap

Steel Scrap
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-8 6061 Alum Extrusion |




